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Standard Street
Lighting - 2164

Milo Grogan
Decorative Street
Lighting - 2165
UIRF - Second
Avenue Curb
Extensions

UIRF - Milo
Grogan Second
Avenue
Improvements

UIRF - Milo
Grogan Street
Trees

UIRF - Second
Avenue Curb
Repair

UIRF - Second

Avenue Sidewalks

UIRF - Milo
Grogan Park
Improvements

UIRF - Second
Avenue Bike
Facility
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Curb
Extension

Road or
Intersection
Improvement

Street or Other
Trees

Curb Repair

Sidewalk

Park
Improvements
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Milo Grogan

Milo Grogan

Milo Grogan

Milo Grogan

Milo Grogan

Milo Grogan

Milo Grogan

Milo Grogan

UIRF
Secondary
Planning Area

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

UIRF ID

2164

2165

1873

2221

2043

2041

2173

2039

2044

Project Description

New street lighting on Bonham Ave (1
pole), Olmstead Ave (3 poles), Dupont Ave
(2 poles) and Starr (3 poles)

Decorative lighting on Cleveland Ave from
E Fourth Ave to railroad at 1-670

Curb extensions on Second Avenue where
there is existing on-street parking.

Design and construction of improvements
to 2nd Avenue in Milo Grogan from St Clair
to 6th Street.

Plant street trees in the Milo Grogan area
at locations recommended by the City
Forester.

Repair or replace curbs on Second Avenue
from St. Clair to Grant Avenue.

New sidewalks on Second Avenue under
the 1-71 overpass in Milo Grogan.

Improvements to parks in the Milo Grogan
area including Milo Grogan Park and New
Beginnings Park.

Sharrows on 2nd Avenue from St. Clair to
Grant Avenue
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Community
Endorsement

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Confirmed

Project
Stage

Execution

Execution

Conception

Execution

Completion

Conception

Conception

Conception

Conception

Project
Status

Active

Active

Rejected

Active

Closed

Rejected

Rejected

Active

Rejected

Project Phase Implementation /

Design

Design

Design

UIRF Community Status Report

Estimated

NTP Date
09/12/2018

09/12/2018

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Community Notes

Construction planned to
start in 2018 with
completion at the
beginning of 2019.

Construction planned to
start in 2018.

Second Ave
improvement projects
rolled into UIRF IDs
2220 & 2221.

Design started in 2017.

Construction planned for

2020.

Completed in 2016.

Second Ave
improvement projects
rolled into UIRF IDs
2220 & 2221.

Second Ave
improvement projects
rolled into UIRF IDs
2220 & 2221.

Adjoining property 833
St Clair acquired in
August 2017

Second Ave
improvement projects
rolled into UIRF IDs
2220 & 2221.

Development
Verification
Date

3/22/2019
3:49PM Jackie
Yeoman

3/22/2019
3:50PM Jackie
Yeoman

3/22/2019
3:51PM Jackie
Yeoman

4/12/2019
4:31PM Patrick
Holland

3/22/2019
3:53PM Jackie
Yeoman

3/22/2019

3:51PM Jackie
Yeoman

3/22/2019
3:53PM Jackie
Yeoman

3/22/2019
3:52PM Jackie
Yeoman

3/22/2019
3:50PM Jackie
Yeoman



